
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 481 Date: 21-Feb-2012 Tuesday

Approved Date:

Shift Hours: 04:30 am 05:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 896

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
tower , on the South saddle . They had to work on PWS # 49 , 50 , 51 , & 52 . They started at 7:20 AM.

Obra , Carlos , Jeffery , Jose , & Julian had to work on the South saddle on the tower . Crews had to
install PWS # 49 . They started at 7:20 AM. Crews were done at 9:10 AM.

After that , crews had to work on PWS # 50 . They had to take the twist out of the strand , lift it off
the rollers , & form it . They started at 9:15 AM. They were done at 10:30 AM. They started to install at
10:35 AM. Crews were done at 1:30 PM.

Then , crews had to work on PWS # 51 . Following the same procedures as the previous PWS .
Crews started on PWS # 51 at 1:40 PM. They were done at 4:40 PM.

Finally , crews had to fly to the site & install the divider plates between troughs 4 & 5 . They started
at 4:45 PM.

Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the PWS adjustments .
Crews had to fine tune adjust various strands , float # 50 , & 51 , & release 49 , & 50 , & 51

in addition to that , crews had to adjust PWS # 49 . They started on the North side at 8:35 AM.
Crews were done at 9:15 AM. They pulled 1.35 meters . They started on the South side at 11:00 AM.
Crews were done at 11:40 AM. They pulled 1.05 meters .

In the afternoon , crews had to adjust # 50 . They started on the North side at 11:30 AM. Crews were
done at 12:50 PM. They pulled 0.95 meter . They started on the South at 3:00 PM. Crews were done at
3:35 PM. They pulled 0.8 meter . PWS # 52 was hauled & set on the rollers at 4:00 PM.

Check Douglas report for all activities after 5:00 PM. Saman did not show up to work today . I
had to stay with Douglas for until 5:00 PM.

Matt & I had to work on strands 45 , 46 , 47 , & 48 adjusting measurements on the main spans . We
started on the North side at 5;10 AM. We were done at 5;30 AM. We started on the South side at 5;40 AM.
We were done at 6:00 AM.

After that , we had to measure the North side of the West loop . We were done at 6:35 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00
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JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

FOR GARY ANDERSONIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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